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Date of Call/Meeting: December 19, 2000

Location: Division Offices
Time of Call/Meeting: 1:30 - 2:30 p.m.
Participants: Steven Flechner, Gene Webb, Walt Shubert - North Lily Mining Company; Bob

Bayer - JBR; Dennis Frederick & Beth Wondimu - DWQ; Mary Ann Wright,
Wayne Hedberg, and Doug Jensen - DOGM

Purpose of Call/Meeting: The purpose of this conference call was to document the progress that has been made
at the Tintic Project site since our last conference call on December 5, 2000.

On December 19, 2000, a conference call was held between the representatives identified

above to discuss the status of ongoing closure and reclamation activities at the Tintic Project site. The
discussion focused on activities that had been performed since our last conference call. A summary of the
discussion items are detailed below:

Bob Bayer began the discussions by stating that recent field survey work indicates that the area
proposed for construction of the post closure infiltration gallery is upgradient from the solution ponds
and will require construction of a pumping system rather than the preferred gravity flow system.
Because of this, a modification of the currently proposed system design may be necessary. Bob will
propose this change in system design in accordance with DWQ’s recent conditional approval letter by
tomorrow (or Friday). The additional percolation tests have not been performed yet, but should be
done soon.

Bob stated that the caustic soda solution and cyanide had been removed from the mine site and
transported to Kennecott Barney’s Canyon Mine as required. The balance of the containerized
materials will be transported to the Grassy Mountain waste disposal site as soon as they receive the
profile approval from Safety Clean. Wayne asked Bob to check with Safety Clean to see what was
holding up the process.

Wayne asked when the agencies might expect receipt of the two letters previously requested from
North Lily regarding a time extension request for continued use of the solution ponds (pregnant and
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overflow) and the mill and office buildings which were to have been reclaimed by December 3 1% 2000.
Bob stated he had the letters drafted and would try to have them finalized and to us by mid-morning
tomorrow.

Bob stated that the return flow solution rate draining from the heap is continuing to drop off albeit
more slowly now. The last flume reading was 0.08 inches which is about 7 - 8 gpm return flow rate.
He believes the return flow rate will continue to drop and that by next spring or early summer it may
be at 5 gpm or less. The misting system is still operating in the pregnant pond but its evaporative
effectiveness is now marginal. "Ice castles" continue to build up around the misters that are not
submerged by pond solutions. Bob stated that the mist system pump for the overflow pond is trashed
and Walt was looking for a replacement.

Bob stated that some peripheral regrading work around the pad margin was necessary and they were
waiting on the availability of the contractor’s trackhoe. He also said that they would be installing some
silt fencing materials near the southeast corner of the pad above the pregnant pond tomorrow.

Bob stated that funding should no longer be a significant concern or holdup in completing the required
reclamation and closure work for this site. Apparently North Lily has acquired the necessary
supplemental funding to complete the reclamation project. Beth again asked for a copy of the
surveying data and the new topographic contour map that was now available. Bob agreed to send this
information to her promptly.

Wayne raised a concern that the proposed infiltration gallery would not likely be completed by the
December 31% deadline. He asked Bob how long it would take to construct the infiltration gallery now
that they have conditional approval from DWQ. Bob stated that he anticipated completing
construction of the system by January 31, 2001.

We discussed a concern raised regarding the consequences of not meeting the Stipulated Consent
Agreement’s December 31* deadline. We agreed to review the agreement and discuss this matter with
Division counsel, then get back to North Lily with an answer in the next day or two.

Since some of us would be on Christmas vacation soon, Doug and Dennis agreed to coordinate another
conference call with JBR and North Lily representatives next Wednesday, December 27 at 9:30 a.m.
in DWQ’s offices.

We confirmed the next conference call for all parties on January 9, 2001, at 9:30 a.m.

Steve Flechner, NLMC

Bob Bayer, JBR

Dennis Frederick & Beth Wondimu, DWQ
Mary Ann Wright, DOGM
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